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CCR No. 96-1452A Logged Date 01 /03 /97 Rev. A Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class I I

Title (description) Release B RbR Interpretation Text Update allocated to ESN

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-96-0561

RTM Change X Start New Baseline

Problem
〈 Clean up and adding interpretation text for existing Release B ESN requirements.
〈 All data in this CCR reflect RTM database 122096
〈 Revision A incorporate comments provided by Joe Guzek.

Proposed Solution
〈 Modify the existing RbR interpretation text.
〈 s_verification_status change to “un_verified”.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O X

Procurement QO x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Ali Rezaiyan (signed)   Ali Rezaiyan       1/3/97
Signature Date

Office SMO Office Manager (signed)   Edward Nicosia for F. Davarya   1/3/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Fingerman      1/8/97
Signature Date
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